SERVICE CONTRACT

Contract Number: CTR202608093624

Status: SIGNED

SERVICE PROVIDER	CLIENT
MuhleOP	ABC Solutions nandi shandu sfundozuma114@icloud.com

Project Name	Sandton Residential Estate
Contract Type	Fixed Price
Contract Value	R500 000,00
Start Date	09 Aug 2026
End Date	31 Aug 2026

1. Project Scope

MuhleOP will provide services for Sandton Residential Estate on behalf of ABC Solutions, as described in this contract. The scope covers planning, execution, quality checks, and handover of the work described in the Deliverables section below. Any work outside this scope will require a written change order and may affect the contract value and timeline.

2. Deliverables

MuhleOP will deliver Sandton Residential Estate in accordance with the agreed scope, including all documentation, sign-off reports, and handover materials required for ABC Solutions to accept and make use of the completed work.

3. Payment Terms

This is a Fixed Price contract with a total value of R500 000,00. Payment is due according to the schedule below. All invoices are payable within 14 days of the invoice date. Late payments may incur interest at 2% per month on the outstanding balance.

4. Payment & Invoicing Schedule

Deposit (30%): R150 000,00 - due on contract signature.
Progress Payment (40%): R200 000,00 - due at project midpoint / on completion of major milestones.
Final Payment (30%): R150 000,00 - due on final delivery/completion and client sign-off.
All amounts are exclusive of VAT unless stated otherwise on the invoice.

5. Milestones

Milestone 1 - Project kickoff and planning: 09 Aug 2026
Milestone 2 - Mid-project review and progress sign-off: 20 Aug 2026

Milestone 3 - Final delivery and handover: 31 Aug 2026

6. Project Timeline & Deadlines

Project duration: approximately 1 month(s), from 09 Aug 2026 to 31 Aug 2026. Any delays caused by ABC Solutions providing information, approvals, or site access will extend the timeline accordingly. MuhleOP will notify ABC Solutions promptly of any anticipated delays to the above dates.

7. Penalty Clauses

Should MuhleOP fail to meet an agreed milestone date through its own fault (excluding delays caused by ABC Solutions or events outside MuhleOP's reasonable control), a penalty of 0.5% of the contract value per week of delay may apply, up to a maximum of 5% of the total contract value. Penalties do not apply to delays caused by ABC Solutions, force majeure, or scope changes requested after signature.

8. Termination Conditions

Either party may terminate this contract with 30 days' written notice. MuhleOP may terminate immediately if ABC Solutions fails to make payment within 30 days of the due date. On termination, ABC Solutions shall pay for all work completed and materials committed up to the termination date. Confidential information and deliverables already paid for remain with the paying party as applicable.

SIGNATURE

Signed by: nandi shandu
Email: sfundozuma114@icloud.com
Date: 10 Aug 2026 08:42
Signature Type: Electronic
Verification Token: 5BDADA9AA71E4443
IP Address: ::1

Generated: 10 Aug 2026 08:42