PROJECT CLOSURE REPORT

Project: Gateway Theatre of Shopping (PRJ202609277481) | Client: ABC Solutions

1. Schedule Summary

Planned End Date	10 Apr 2027
Actual End Date	04 Oct 2026
Schedule Variance	187 days early

2. Financial Summary

Contract Value	R5 000 000,00
Estimated Budget	R2 001 200,00
Actual Spent	R0,00

3. Variation Summary

VAR-2026-0001 (Scope Change) - Status: Approved - Cost Impact: R0,00
VAR-2026-0002 (Change Order) - Status: Draft - Cost Impact: —
VAR-2026-0003 (Scope Change) - Status: Approved - Cost Impact: R200,00
VAR-2026-0004 (Scope Change) - Status: Approved - Cost Impact: R1 000,00

4. Snag Summary

Total Snags: 0 | Verified/Resolved: 0 | Remaining Open: 0

5. Handover Package Documents

abcc [Warranty Certificates]
building plan [As-Built Drawings]
ss [As-Built Drawings]
ssss [Operation Manuals]
manual [Maintenance Manuals]
compliance [Compliance Certificates]

6. Client Acceptance

Status: Signed on 04 Oct 2026 18:50
IP Address: ::1

Generated: 04 Oct 2026 18:50