PROJECT HANDOVER CERTIFICATE

Handover Type: Final

MUHLEOP
MuhleOP

CLIENT
ABC Solutions
nandi shandu
sfundozuma114@icloud.com

PROJECT DETAILS

Project Name	Gateway Theatre of Shopping
Project Code	PRJ202609277481
Project Location	Durban KZN
Start Date	27 Sept 2026
Project Manager	Andile Cele
Site Manager	amahle mkhize

HANDOVER SUMMARY

Handover Type	Final
Handover Date	28 Sept 2026 20:07
Final Inspection Date	28 Sept 2026

Final Inspection Findings

a

Completion Notes

b [2026-09-28 20:07 by sfundozar@gmail.com] Client invited to sign off. [2026-09-28 20:08 by sfundozuma114@icloud.com] Sign-off refused. Reason: abc [2026-09-28 20:49 by sfundozar@gmail.com] Client re-invited to sign off.

Lessons Learned

c

Recommendations

d

Warranty Period	365 days
Warranty Start	28 Sept 2026
Warranty End	28 Sept 2027

HANDOVER DOCUMENTS

abcc (Warranty Certificates) — uploaded 28 Sept 2026 by sfundozar@gmail.com
building plan (As-Built Drawings) — uploaded 28 Sept 2026 by sfundozar@gmail.com
ss (As-Built Drawings) — uploaded 28 Sept 2026 by sfundozar@gmail.com
ssss (Operation Manuals) — uploaded 28 Sept 2026 by sfundozar@gmail.com
manual (Maintenance Manuals) — uploaded 28 Sept 2026 by sfundozar@gmail.com
compliance (Compliance Certificates) — uploaded 28 Sept 2026 by sfundozar@gmail.com

---

CLIENT ACCEPTANCE

The undersigned client hereby accepts the project as completed on the date and time below.

Signed by: nandi shandu
Email: sfundozuma114@icloud.com
Signed at: 04 Oct 2026 18:50
Signature type: Electronic
IP Address: ::1
User Agent: Mozilla/5.0 (Windows NT 10.0; Win64; x64) AppleWebKit/537.36 (KHTML, like Gecko) Chrome/154.0.0.0 Safari/537.36 Edg/154.0.0.0
Client Feedback: thankss
Sign-off Notes: —

Generated: 04 Oct 2026 18:50