VARIATION ORDER

Reference: VAR-2026-0003

Status: APPROVED

MUHLEOP
MuhleOP

CLIENT
ABC Solutions
nandi shandu
sfundozuma114@icloud.com

PROJECT DETAILS

Project Name	Gateway Theatre of Shopping
Project Code	PRJ202609277481
Project Location	Durban KZN
Project Manager	Andile Cele

VARIATION DETAILS

Variation Type	Scope Change
Requested By	sfundozuma114@icloud.com
Request Date	28 Sept 2026 18:46
Approval Date	28 Sept 2026 18:48
Approved By	sfundozar@gmail.com

Description

abc

Reason / Justification

abs
[2026-09-28 18:47 by sfundozar@gmail.com] Validated & Forwarded: abb

IMPACT SUMMARY

Impact on Scope	none
Impact on Quality	abcc
Impact on Resources	dd
Cost Impact	R200,00
Timeline Impact	10 day(s)

This is a system-generated variation order.
Generated: 28 Sept 2026 18:48