VARIATION ORDER

Reference: VAR-2026-0004

Status: APPROVED

MUHLEOP	CLIENT
MuhleOP	ABC Solutions nandi shandu sfundozuma114@icloud.com

PROJECT DETAILS

Project Name	Gateway Theatre of Shopping
Project Code	PRJ202609277481
Project Location	Durban KZN
Project Manager	Andile Cele

VARIATION DETAILS

Variation Type	Scope Change
Requested By	sfundozar@gmail.com
Request Date	28 Sept 2026 18:49
Approval Date	28 Sept 2026 18:49
Approved By	sfundozar@gmail.com

Description

Non-conformance NC-0001: Are scaffolding and ladders inspected and tagged?

Reason / Justification

Critical/quality non-conformance found during inspection

IMPACT SUMMARY

Impact on Scope	abc
Impact on Quality	abc
Impact on Resources	abcc
Cost Impact	R1 000,00
Timeline Impact	4 day(s)

This is a system-generated variation order.
Generated: 28 Sept 2026 18:49